

ONAP Casablanca

Gildas Lanilis – ONAP Release Manager

March 26, 2018 @ONS Los Angeles

ONAP Casablanca Release Calendar Draft Proposal

Month	April May	June	July A	August September	October	November
Release National Holidays Events	05/25	F2F China	ONAP R3 F2F virtual ?	F2F Europ		11/16
Project Team		06/07 06/14 M1: 06/28 Projects Projects Project Sub'd Proposal Planning App'd		M3: 08/30 M4: 09/20 API Code Freeze Freeze	PCO PC1	25 RC2: 11/09 11/15 RC2 Sign-Off
Integration Testing		E2E Release Test Case Do		Test Case Test Case 50% Impl'd 100% Impl'd E2E Release Test Case Impl'd	Test 'd Case Stitch'd	
Hardware Labs		Lab Read				
Z Modelling	High Level Model Requireme	ments Model Plan Es	Established Model Frozen	Model Final Kick-Off fo	for next Release	
Architecture		Functional Archite Def'd	tecture Architecture Approved	API Doc Freeze		
Documentation			Plan Def'd		Ready for Review	Doc Complete
Training			Plan Def'd		Ready for Review	, Training Con
Deployment Upgrade		Strate	egy Def'd		E2E Deployn	ment Code Freeze





谢谢