



LFN Developer & Testing Forum

ONAP Honolulu Retrospective

Introduction

Honolulu Retrospective Introduction

- Schedule
 - Kickoff: Nov 5, 2020
 - Sign off (planned): April 1, 2021
 - Sign off (actual): April 22, 2021
 - 24 weeks actual duration vs. 21 weeks planned (i.e., 3 week slip)
- Process
 - First release to use new release process that was approved by the TSC in 2020
- Project Participation
 - 24 projects participated in the release

Honolulu Retrospective Introduction

- Requirements
 - 3 use cases (2 reduced scope)
 - 8 features (3 reduced scope)
 - 4 specifications
 - 3 global requirements
 - 2 best practices
- Jira Issues Resolved
 - 141 bugs
 - 148 tasks / sub-tasks
 - 110 epics / stories



OLF NETWORKING

LFN Developer & Testing Forum