



**OLF**

NETWORKING

---

LFN Developer & Testing Forum



# DLF NETWORKING

---

LFN Developer & Testing Forum

## **Anuket Lakelse Release Retrospective**



@twitterhandle

- The purpose of this presentation / discussion is to review the history of the Lakelse release and identify opportunities for improvement in the release process.
- The Lakelse release was the first Anuket release to fully deploy the new Anuket release process that was developed in 1H21
- [Schedule](#) details:
  - Kickoff (M0): June 1, 2021
  - Original Sign Off: Dec 7, 2021
  - Actual Sign Off: Jan 4, 2022
  - Total Slip: 4 weeks

# M1 - Release Definition

- Schedule:
  - Original: June 29
  - Actual: July 13 (2 week slip to M1 only. Sign off unchanged.)
- <https://wiki.anuket.io/x/y4p0>
- Discussion
  - Project release plans
  - Spec development version vs. [RC/RI spec dependency](#)
  - RI / RC validation plans
  - Specification planning template

# M2 - Scope Freeze

- **Schedule**
  - Original: Aug 31
  - Actual: Aug 31 (conditional approval, no slip)
- **Discussion**
  - Software dev team review of RA updates
  - RC coverage

# M3 - RC Validation Testing / Content Freeze

- **Schedule**
  - Original: Oct 19
  - Actual: Nov 2 (2 week slip to M3 only. Sign Off unchanged)
- **Discussion**
  - Completion of RI development
  - Preliminary documentation

# M4 - RI Validation Testing / Proofreading

- Schedule
  - Original: Nov 16
  - Actual: Nov 30 (2 week slip to M4 and M5. Sign Off slipped 4 weeks)
- Discussion
  - RI Validation

# M5 - Release Readiness

- **Schedule**
  - Original: Nov 30
  - Actual: Dec 14 (2 week slip to M4 and M5. Sign Off slipped 4 weeks)
- **Discussion**
  - Documentation
  - Release highlights
  - Traceability matrix



- Schedule
  - Original: Dec 7
  - Actual: Jan 4 (2 week slip to M4 and M5. Sign Off slipped 4 weeks)
- Discussion
  - Anuket website software release page:  
<https://anuket.io/current-release-lakelse/>