

Release 11.2022 Schedule

The first XGVela release (**Release 11.2022**) plans to be delivered in 2022. Duration will last for around 6 months. Detailed timeliness are listed below.

Event	Dates	Relative Dates	Start Relative Dates	Description
Release Start	2022-06-29	Start Date	Start Date	<p>Declare Intention.</p> <p>For new projects whose feature not covered in Projects page, submit Project Proposals in wiki under projects.</p> <p>For potential projects whose features already discussed as release 1 candidate in Projects page, submit Project Proposals and clarify covered features in Projects page.</p>
Initial Checkpoint	2022-07-12	Start Date + 2 Weeks	Start Date + 2 Weeks	<p>Initial Checkpoint. All Projects must have completed project proposal.</p> <p>For new projects whose feature not covered in Projects page, apply for TSC review through xgvela-tsc@lists.xgvela.org . Relationship with existing features and projects should be clarified.</p> <p>For potential projects whose features already discussed as release 1 candidate in Projects page, send email of project proposal to xgvela-tsc@lists.xgvela.org</p>
Integrated Projects deadline (Optional for first release)	2022-07-26	Initial Checkpoint + 2 Weeks	Start Date + 4 Weeks	<p>As this is the first release, this is the period for each project to confirm the version of the projects they want to integrate. This is the deadline for the confirmation. (For release 1, there is no previous xgvela version to be integrated, each project would list their own integration reliance and make sure the projects to be integrated can work normally)</p>
Middle Checkpoint	2022-09-20	Integrated projects deadline + 8 weeks	Start Date + 12 Weeks	<p>Middle Checkpoint for progress of all Projects.</p>
Code Freeze	2022-10-18	Middle checkpoint + 4 Weeks	Start Date + 16 Weeks	<p>Code freeze for all Projects - cut and lock release branch.</p>
Final Checkpoint	2022-11-15	Code Freeze + 4 Weeks	Start Date + 20 Weeks	<p>Final Checkpoint for all project. Documentation should be completed before final checkpoint.</p>
Formal Release	2022-11-29	Final checkpoint + 2 Weeks	Start Date + 22 Weeks	<p>Formal Release for XGVela.</p>

How to prepare key contents of each event? Please go to [Release Process](#).