

CNTT Structure Document Status

(Note: Onboarding Process feedback section has been moved to a separate page: [Onboarding Process](#))

Document Development - Status of Development Tasks

For reference: [Original Document from 10/24 Governance Call](#)

GitHub Issue ID	Chapter	Task	Owner	Status (Backlog, Selected for Development, In Progress, Done)	Projected Close Date
https://github.com/cntt-n/CNTT/issues/468	[Ch1] Introduction	[Ch01] Introduction - Write Introduction	Mark Cottrell	In Progress	13 Nov 2019
https://github.com/cntt-n/CNTT/issues/473	[Ch2] Onboarding	[Ch02] Onboarding - Write Onboarding	Mark Cottrell	In Progress	04 Dec 2019
https://github.com/cntt-n/CNTT/issues/474	[Ch2] Onboarding	[Ch02] Identification and documentation of "Participants"	Mark Cottrell	In Progress	04 Dec 2019
https://github.com/cntt-n/CNTT/issues/475	[Ch03] Org Structure and Work Streams	[Ch03] - Handling large org structure	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/476	[Ch03] Org Structure and Work Streams	[Ch03] Relationship between WSs and existing OPNFV and OVP activities	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/477	[Ch03] Org Structure and Work Streams	[Ch03] Relationship between WSs and sub-teamss	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/478	[Ch03] Org Structure and Work Streams	[Ch03] Preventing fragmentation due to large org structure	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/479	[Ch03] Org Structure and Work Streams	[Ch03] Assignment of roles and responsibilities	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/480	[Ch03] Org Structure and Work Streams	[Ch03] Need to map org structure to decision-making approach #1	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/481	[Ch03] Org Structure and Work Streams	[Ch03] Need to map org structure to decision-making approach #2	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/482	[Ch03] Org Structure and Work Streams	[Ch03] Org Structure mapping to other open-source project #1	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/484	[Ch03] Org Structure and Work Streams	[Ch03] Org Structure mapping to other open-source project #2	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/485	[Ch03] Org Structure and Work Streams	[Ch03] Org Structure mapping to other open-source project #3	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/486	[Ch03] Org Structure and Work Streams	[Ch03] Org Structure mapping to other open-source project #4	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/487	[Ch03] Org Structure and Work Streams	[Ch03] Org Structure roadmap alignment with OPNFV and OVP	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/488	[Ch03] Org Structure and Work Streams	[Ch03] Technical WS workload management	Jim Baker	Backlog	
https://github.com/cntt-n/CNTT/issues/489	[Ch04] Nomination and Selection	[Ch04] Technical Steering Nomination and Selection	Rabi Abdel	In progress https://github.com/cntt-n/CNTT/pull/584	
https://github.com/cntt-n/CNTT/issues/490	[Ch04] Nomination and Selection	[Ch04] Leadership Nomination and Selection	Rabi Abdel	In progress	
https://github.com/cntt-n/CNTT/issues/491	[Ch04] Nomination and Selection	[Ch04] Committee Structure	Rabi Abdel	In progress	
https://github.com/cntt-n/CNTT/issues/492	[Ch04] Nomination and Selection	[Ch04] Leadership Nomination and Selection - Length of Terms	Rabi Abdel	In progress	
https://github.com/cntt-n/CNTT/issues/493	[Ch04] Nomination and Selection	[Ch04] Leadership Nomination and Selection - Representation	Rabi Abdel	In progress	
https://github.com/cntt-n/CNTT/issues/494	[Ch04] Nomination and Selection	[Ch04] Nomination and Selection Limits and Caps	Rabi Abdel	In progress	
https://github.com/cntt-n/CNTT/issues/496	[Ch04] Nomination and Selection	[Ch04] Tracking contributions	Rabi Abdel	In progress	
https://github.com/cntt-n/CNTT/issues/497	[Ch04] Nomination and Selection	[Ch04] Lead/Co-Lead Nomination and Selection	Rabi Abdel	In progress	

https://github.com/cntt-n/CNTT/issues/498	[Ch04] Nomination and Selection	[Ch04] Lead/Co-Lead Nomination and Selection - Length of Terms	Rabi Abdel	In progress	
https://github.com/cntt-n/CNTT/issues/504	[Ch04] Nomination and Selection	[Ch04] Technical Steering membership and voting rights	Rabi Abdel	In progress	
https://github.com/cntt-n/CNTT/issues/495	[Ch05] Consensus-Based Decision Making	[Ch05] Ownership Criteria for Decision-making	Rabi Abdel	Backlog	
https://github.com/cntt-n/CNTT/issues/503	[Ch05] Consensus-Based Decision Making	[Ch05] Voting Representation #2	Rabi Abdel	Backlog	
https://github.com/cntt-n/CNTT/issues/500	[Ch05] Consensus-Based Decision Making	[Ch05] Settling disagreements, ie. on a documents content	Rabi Abdel	Backlog	
https://github.com/cntt-n/CNTT/issues/501	[Ch05] Consensus-Based Decision Making	[Ch05] Approving a Reference Architecture	Rabi Abdel	Backlog	
https://github.com/cntt-n/CNTT/issues/502	[Ch05] Consensus-Based Decision Making	[Ch05] Approving policies and procedures	Rabi Abdel	Backlog	
https://github.com/cntt-n/CNTT/issues/505	[Ch05] Consensus-Based Decision Making	[Ch05] Contribution Process vis-à-vis Decisions	Rabi Abdel	Backlog	
https://github.com/cntt-n/CNTT/issues/506	[Ch06] Relationship to LNF Projects and GSMA	[Ch06] Relationship to LNF Projects and GSMA	Jim Baker / Mark Cottrell	Backlog	