

Baldy - CNTT Additional Assigned Actions

FEEDBACK INSTRUCTIONS:

The below list published as of 1/23/2020 as a Straw Man. ***This list requires clarification of WS & allocation of resource assignments.*** Once Work Stream and/or owning Leads are assigned, they requested to update their high-level actions as per the following method.

- In the far left column:
 - Item is targeted for Baldy Release indicate as "**Baldy**".
 - Item is targeted for future release, indicate as "**Backlog**".
 - Item is not related to a release, indicate as "**Other**".
 - Item is not targeted for any release/future release/other, indicate as "**Cancel**".
 - Add and or rearrange items in your works stream as is appropriate.**
- In all other columns
 - Edit, modify as appropriate for activities listed**
 - Try to keep it high-level (e.g. Agile 'story' level or higher)**

14	OVP (VNFs)	Key Stakeholders	Work Stream	Lead	Target Date	Status	Notes
Backlog	Rethink / Revise to more telco acceptable tests	CNTT, OVP, OPNFV	RC				
Backlog	CNTT Badging Strategy and Design	CNTT, OVP, OPNFV	CSO	Scott Steinbrueck			RM Ch. 8
15	OVP 2.0 (CNFs)	Key Stakeholders	Work Stream (Realigned)	Lead	Target Date	Status	Notes
Backlog	Need clearer plan here for cloud-based infrastructure			Scott Steinbrueck			
Backlog	<ul style="list-style-type: none"> Define Mission and Scope more tightly 	OVP, CNTT, CNCF TUG, and regulatory - 3GPP	CSO				
Backlog	Regroup and refine on objectives	OVP, CNTT, CNCF TUG, and regulatory - 3GPP	CSO				
Backlog	Review draft	OVP, CNTT, CNCF TUG, and regulatory - 3GPP	CSO				
Backlog	<ul style="list-style-type: none"> Immediate blueprints, test plan draft 	OVP, CNTT, CNCF TUG, and regulatory - 3GPP	CSO				
Backlog	<ul style="list-style-type: none"> Cloud-Native Badging Strategy 	OVP, CNTT, CNCF TUG, and regulatory - 3GPP	CSO				
16	OPNFV 2.0 (Related)	Key Stakeholders	Work Stream	Lead	Target Date	Status	Notes
Backlog	CNTT Collaborators with OPNFV		Collaborate with OPNFV TSC sub-committee that Qiao Fu has formed.	Scott Steinbrueck Qiao Fu Rabi Abdel			
Backlog	<ul style="list-style-type: none"> Project vetting 	CNTT, OPNFV TSC					make sure the projects are relevant
Backlog	<ul style="list-style-type: none"> What is the TSC role and purpose in life? 	CNTT, OPNFV TSC					
Backlog	<ul style="list-style-type: none"> Solicit SPC help in re-thinking mission /vision/strategy 	CNTT, OPNFV TSC					
Backlog	<ul style="list-style-type: none"> Re-Organize TSC for action 	CNTT, OPNFV TSC					To manage transformational requests
Backlog	<ul style="list-style-type: none"> Plan CNTT/OPNFV interactions 	CNTT, OPNFV TSC					TSC attendance on CNTT calls

Backlog	<ul style="list-style-type: none"> Integrated roadmap process to define /describe long-term directions 	CNTT, OPNFV TSC					
Backlog	<ul style="list-style-type: none"> Define a detailed/specific set of metrics/conditions to be ready for CNTT 	CNTT, OPNFV TSC					
17	Pre-Launch / Field Trials - Alpha Launch Planning - NFVIs						
17.1	Onboarding/Adoption(Badging) Journey	Key Stakeholders	Work Stream (Realigned)	Lead	Target Date	Status	Notes
Baldy	Outline/define of what is needed in initial Field Trials from RC1/OVP (scope & requirements, user journey, launch plan, mvp)	CNTT, OPNFV, OVP, Trial Participants	Adoption	CNTT - TBD Liaison for OPNFV - Qiao Fu	Feb		Solicit vendors https://github.com/cntt-n/CNTT/issues/1100
Backlog	Design launch plan	CNTT, OPNFV, OVP, Trial Participants	Adoption	CNTT - TBD Liaison for OPNFV - Qiao Fu	Feb		
Backlog	Initial test-badging aligned with CNTT/OVP expectations	CNTT, OPNFV, OVP, Trial Participants	Adoption	CNTT - Liaison for OPNFV - Qiao Fu	Mar		
Backlog	Provide formalized lab and test cases to participants	CNTT, OPNFV, OVP, Trial Participants	Adoption	CNTT - Liaison for OPNFV - Qiao Fu	Mar		MVP
17.2	Infrastructure / Lab Support ("Back Office")	Key Stakeholders	Work Stream (Realigned)	Lead	Target Date	Status	Notes
Baldy	Secure lab participation/capacity/diversity for initial Field Trials	CNTT, OPNFV, OVP, Labs, Trial Participants	Adoption		Feb		https://github.com/cntt-n/CNTT/issues/1101
Baldy	Define MVP support model / structure for trials	CNTT, OPNFV, OVP, Labs, Trial Participants	Adoption		Mar		https://github.com/cntt-n/CNTT/issues/1102
17.3	Trial Participation	Key Stakeholders	Work Stream	Lead	Target Date	Status	Notes
Baldy	Confirm trial participants and SPOCs	CNTT, OPNFV, OVP, Trial Participants	Adoption		Jan		RedHat, Ericsson, Nokia, Cononical, VMWare https://github.com/cntt-n/CNTT/issues/1103
Baldy	Define expectations, what's needed, roles & responsibilities	CNTT, OPNFV, OVP, Trial Participants	Adoption		Feb		https://github.com/cntt-n/CNTT/issues/1104
Baldy	Kickoff Meeting / Preparations	CNTT, OPNFV, OVP, Trial Participants	Adoption		Feb		https://github.com/cntt-n/CNTT/issues/1105
17.4	Value Demonstration / Activities	Key Stakeholders	Work Stream	Lead	Target Date	Status	Notes
Backlog	Define consistencies needed	CNTT, OPNFV, OVP, Trial Participants	Adoption Proposal - add to Recruiting, Engagement, & Adoption Scope (Submitted by Jonathan Beltran)	CNTT - Action item - get Brandon Wick involved from Mktg perspective (i.e. "Infographic")	Feb		Effort/how long to turn up / turn down? # of TC failures reported, etc.
Backlog	Cookbook validation (usage, steps, etc.)	CNTT, OPNFV, OVP, Trial Participants	Adoption Proposal - add to RI scope (Submitted by Jonathan Beltran)	CNTT - Action item - get Brandon Wick involved from Mktg perspective	Mar		Goal is reduce friction in lab & test onboarding process - based on feedback from Trials
Backlog	Capture defect reduction benchmarks / define targets (Capture between Baldy and following release)	CNTT, OPNFV, OVP, Trial Participants	Adoption Proposal - add to Business Tech Metrics scope (Submitted by Jonathan Beltran)	CNTT - Action item - get Brandon Wick involved from Mktg perspective	Mar		How many NFVI /VNF initial deploy defects before CNTT? how many defects after?

Backlog	Prepare for and perform analysis during trials	CNTT, OPNFV, OVP, Trial Participants	Adoption Proposal - add to RC scope (Submitted by Jonathan Beltran)	CNTT - Action item - get Brandon Wick involved from Mktg perspective	Apr		e.g. recurrence of defects, debugging, engineering and design impacts, duplicative defects, correlative.
Backlog	Capture and analyze trial feedback	CNTT, OPNFV, OVP, Trial Participants	Adoption Proposal - Add to RC/OVP scope (Submitted by Jonathan Beltran)	CNTT - Action item - get Brandon Wick involved from Mktg perspective	May		
Backlog	Quantify results / benefits / optyps for improvement	CNTT, OPNFV, OVP, Trial Participants	Adoption Proposal - Add Recruitment, Engagement, Adoption scope (Submitted by Jonathan Beltran)	CNTT - Action item - get Brandon Wick involved from Mktg perspective	May		
18	Beta Launch Planning - VNFs						
18.1	Trial Participation	Key Stakeholders	Work Stream (Realigned)	Lead	Target Date	Status	Notes
Backlog	Recruit and Confirm trial participants and SPOCs	CNTT, OPNFV, OVP, Trial Participants	Adoption				
Backlog	Define expectations, what's needed, roles & responsibilities	CNTT, OPNFV, OVP, Trial Participants	Adoption				
Backlog	Kickoff Meeting / Preparations	CNTT, OPNFV, OVP, Trial Participants	Adoption				