

# Anuket Assured Re-Launch Release Plan

## Objectives

- Launch update infrastructure badging for VM and CNF infrastructures (RA-1 and RA-2 respectively)
- Re-brand under new marketing due to the retirement of the OVP brand
- Implement new platform to support registration, submission, review, and badging work (favor off the shelf SaaS over custom built tooling)
- The following dates assume a July 2021 release time-frame.

## Release Plan

ID	Activity	Description	Owner	Status	Delivery Date	Dependencies
	<b>Anuket Release</b>					
1	Requirements Published	Unique, versioned requirements for compliance released.	RA-1/RA-2	IN PROGRESS	June 2021	
2	Test & Instructions Released	Tests that validate the published requirements along with instructions on how to install, configure, and execute the tests	Functest	IN PROGRESS	June 2021	
3	Test to Requirement Mapping and Instructions	Versioned document that maps tests to requirements, and provides guidance on how to execute the tests to validate conformance.	RC-1/RC-2	IN PROGRESS	June 2021	
	<b>OVP Re-Launch</b>					
4	Revised Branding Defined	Name, imagery, and other associated copy that will be used in process, marketing, and badging. This should include the versioning strategy for badge (prev. year.month of release)	LF Marketing	IN PROGRESS	May 2021	
5	Revised Process & Platform Defined & Approved	Top-level plan on the process and tooling that will be used to manage the compliance and badging process	CVC	IN PROGRESS	April 2021	
6	Company Registration Process Delivered	Nuts and bolts of how a company will register to submit results for review (including documentation)	CVC	IN PROGRESS	April 2021	
7	Result Submission Process Delivered	Nuts and bolts of how a company will submit test results for review (including documentation)	CVC	NOT STARTED	May 2021	
8	Reviewer Process Delivered	Nuts and bolts of how a reviewer will review test results and provide their vote /feedback	CVC	NOT STARTED	May 2021	
9	Result Publication Process Delivered	Nuts and bolts of how badges will be released and displayed on the public sites. Includes process, destination site, formatting, etc.	CVC	NOT STARTED	June 2021	
10	Reviewers Identified	Identify list of reviewers, and areas they will be signing up to review. Can start with the existing reviewers, but may need revisions.	CVC	NOT STARTED	June 2021	
11	Reviewers Trained	If needed, train any reviewers on the revised process, result formats, and expectations.	CVC	NOT STARTED	June 2021	
12	Initial Candidates Tried Through New Process	Identify any initial candidates and put them through the process as an initial test case.	CVC	NOT STARTED	July 2021	
13	LF Networking Marketing Site Updates	Update LFN site to support legacy badges, and guide users to new process. Address rebranding, and other marketing copy.	LF Marketing /Staff	NOT STARTED	June / July 2021	
14	Press Release	Notify community of release	LF Marketing	NOT STARTED	July 2021	