

# Release 11.2022 Schedule

The first XGVela release (**Release 11.2022**) plans to be delivered in 2022. Duration will last for around 6 months. Detailed timeliness are listed below.

| Event                                                            | Dates      | Relative Dates                         | Start Relative Dates  | Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
|------------------------------------------------------------------|------------|----------------------------------------|-----------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Release Start                                                    | 2022-06-29 | Start Date                             | Start Date            | Declare Intention.<br><br>For new projects whose feature not covered in <a href="#">Projects</a> page, submit <a href="#">Project Proposals</a> in wiki under projects.<br><br>For potential projects whose features already discussed as release 1 candidate in <a href="#">Projects</a> page, submit <a href="#">Project Proposals</a> and <b>clarify covered features</b> in <a href="#">Projects</a> page.                                                                                                                                                                      |
| Initial Checkpoint                                               | 2022-07-12 | Start Date + 2 Weeks                   | Start Date + 2 Weeks  | Initial Checkpoint. All Projects must have completed project proposal.<br><br>For new projects whose feature not covered in <a href="#">Projects</a> page, apply for TSC review through <a href="mailto:xgvela-tsc@lists.xgvela.org">xgvela-tsc@lists.xgvela.org</a> . Relationship with existing features and projects should be clarified.<br><br>For potential projects whose features already discussed as release 1 candidate in <a href="#">Projects</a> page, send email of project proposal to <a href="mailto:xgvela-tsc@lists.xgvela.org">xgvela-tsc@lists.xgvela.org</a> |
| Integrated Projects deadline<br><br>(Optional for first release) | 2022-07-26 | Initial Checkpoint + 2 Weeks           | Start Date + 4 Weeks  | As this is the first release, this is the period for each project to confirm the version of the projects they want to integrate. This is the deadline for the confirmation. (For release 1, there is no previous xgvela version to be integrated, each project would list their own integration reliance and make sure the projects to be integrated can work normally)                                                                                                                                                                                                             |
| Middle Checkpoint                                                | 2022-09-20 | Integrated projects deadline + 8 weeks | Start Date + 12 Weeks | Middle Checkpoint for progress of all Projects.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
| Code Freeze                                                      | 2022-10-18 | Middle checkpoint + 4 Weeks            | Start Date + 16 Weeks | Code freeze for all Projects - cut and lock release branch.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
| Final Checkpoint                                                 | 2022-11-15 | Code Freeze + 4 Weeks                  | Start Date + 20 Weeks | Final Checkpoint for all project. Documentation should be completed before final checkpoint.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
| Formal Release                                                   | 2022-11-29 | Final checkpoint + 2 Weeks             | Start Date + 22 Weeks | Formal Release for XGVela.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |

**How to prepare key contents of each event? Please go to [Release Process](#).**