Anuket Release Process Overview

Introduction

› We currently have a requirements development and publication effort (formerly CNTT) and a NFV software development effort (formerly OPNFV) that we need to join together in Anuket to seamlessly deliver requirements and a reference implementation.

› The recently revised OPNFV software release process includes a robust requirements planning phase, which I believe can be used as the integration point of these two efforts.

› Therefore, I propose that the prioritized output of requirements development serve as input to the requirements planning phase of software development.

RI Requirements Plan
(see previous page)

Software Development
(M1 - RC0)

Software Integration & Test
(RC0 - RCx)

Rationalize requirements plan with results.

Release and Sign-Off

Ref Implementation Project artifacts

RI Requirements

THE LINUX FOUNDATION

LF NETWORKING