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99 Source (MS Project XML)
Title Nov/19 Dec/19 Jan/20 Feb/20 Mar/20 Apr/20 May/20
@ Events
Open Source Summit 10/28/19 | ] 10/30/19
= Open Infra Summit 1174719 [ 11/6/19
Kubecon NA 1118719 [ 11/21/19
4 Windriver Lab Move 1/6/20 [ ) 1/10/20
LFN Developer & Testing Forum 1/13/20 [ ) 1/16/20
ta Kubecon EU 3/30/20 [ ) 4/1/20
ONS NA 4/20/20 [ | 4/21/20
Holidays
Thanksgiving (U.S.) 11/27/19 [ 11/29/19
Winter / New Year 12/23/19 [ ) 1/3/20
New Year / Golden Week (China) 1/24/20 [ ] 1/30/20
El Alto Sign-off < 1072409
Frankfurt (proposed)
M1 < 17ne
M2/ M3 <> 1721720
M4 <» 3r5/20
RCO <> 3r26/20
RC1 <> ararz0
X RC2 <> asr23rz20
Sign-oit <> 5/7/20
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New ONAP Release Cadence Proposal

» New Proposal wiki Page: New ONAP Release Cadence Proposal
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