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Timeline
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Wiki link: Guilin Roadmap

✓ May 7th, 2020 – May 27th, 2020 - M0 Release Kick-Off – Gathering Release Candidate List

✓ June 25th - TSC Prioritization

▪ July 9th - M1 Release Planning

▪ Aug 6th – M2/M3 Functionality/API Freeze

▪ Sept 10th – M4 Code Freeze

▪ Oct 1st – RC0 Pair-wise Testing Completion

▪ Oct 15th – RC1 Final Docker for the Release 

▪ Oct 29th, 2020 – RC2 Completion of E2E Automated Testing

▪ Nov 5th, 2020 – Sign-Off 

https://wiki.onap.org/display/DW/Release+Planning%3A++Guilin


Requirements Summary
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Wiki Links:

• Guilin Requirements

• Guilin Impact View per Component

52 Requirement Candidates:

✓ 4 Use Cases

✓ 23 Functional Requirements

✓ 25 Non-Functional Requirements

Major Use case/Functional requirements impacting >5 components:

• E2E Network Slicing (11)

• CCVPN-Transport Sliciing (7)

• CNF Orchestrator Enhancements (7)

Top Impacted Components (excl. Non Functional Requirements):

• SO (9)

• DCAE, SDNC (incl. SDN-R, C&PS) (8)

• AAI, CCSDK (incl. CDS), SDC (6)

https://wiki.onap.org/display/DW/Guilin+Release+Requirements
https://wiki.onap.org/display/DW/Guilin+Impact+View+per+Component


TSC Prioritization – RANKING
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Priority Order: 
• RANK #1 – TSC Must Have – Mandatory for the release

• RANK #2 – Continuity - Items continued from previous releases

• RANK #0 – Special GO - quick wins, fully covered by involved companies

• RANK #3 – PTL GO/NO GO – Items that PTLs is OK to include since team has bandwidth

• RANK #4 – NO GO OR Not yet Reviewed by TSC – items not approved for various reasons



TSC Prioritization – Summary
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41 Requirements Approved by TSC

• 11x TSC Must Have (Non Functional Requirements)

• 12x Continuity (2x UseCases, 7x Functional Requirements, 3 Non Functional Requirements)

• 9x Special GO (Functional Requirements)

• 9x PTL GO/NO (1x Use Case, 1 Functional Requirements, 7 Non Functional Requirements)

11 Requirements Not Approved by TSC

• 4 NO GO for this release

• 7 Currently NO GO and Require Follow-Up with the TSC



TSC Prioritization – 11x TSC MUST HAVE
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Non Functional Requirements

Companies who have submitted

Usecase/Functional requirements must help the 

project teams by implementing these

requirements

Thank You in advance for Them !



TSC Prioritization – 12x Continuity

6/25/2020 8

Use Cases

Functional Requirements



TSC Prioritization – 12x Continuity
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Non - Functional Requirements



TSC Prioritization – 9x TSC SPECIAL “GO”
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Functional Requirements



TSC Prioritization – 9x PTL GO/NO GO
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Use Case

Functional Requirements

Non - Functional Requirements



TSC Prioritization – 9x PTL GO/NO GO
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Non - Functional Requirements



TSC Prioritization – 4x NO GO
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Non - Functional Requirements



TSC Prioritization – 7x Currently NO GO – Need Info
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Functional Requirements



Next Steps
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✓ 7x Follow-Up with the TSC no later than June 30th, 2020

Before July 9th, 2020 (M1)

✓ Requirement Owners to finalize the remaining Architecture Review(s)

✓ Requirement Owners to identify their Non-Functional Contribution to the project team

✓ Requirement Owners to provide test criteria regarding their UseCase/Functional Requirements

✓ PTLs to prepare their M1 Commitments (JIRA Management – Assign Issues to Guilin Release)

working closely with Requirements Owners considering the Guilin Timeline, #Committers, Company Engagement

✓ PTLs to schedule their Project Lifecycle Review with the TSC

✓ PTLs Agreement concerning CI enforcement (What and When) – First discussion on 6/29

Any Concern: Bring it as soon as you can to our Release Manager – David McBride


