

CNTT Technical F2F Workshop: LA | Seoul Planning

Approach to LA Planning (2 Days)

Note: 6.5 total hours available each day

➤ Determine Agenda Topics (Due: 2/18/20)

Governance Topics

Day 1 – 1.5 hours

Day 2 – 30 minutes

Owner: Brian Bearden

Technical Topics

Day 1 – 5 hours

Day 2 – 4 hours

Owner: Rabi Abdel

Cross-Community Topics – TBD (parallel tracks),

Day 2 – 2 hours

Owner: CNTT F2F Technical Workshop Workstream

➤ Create Agenda (Due: 2/25/20)

Owner: CNTT F2F Technical Workshop Workstream

➤ Agenda Review (Due: 2/27/20)

Owner: Governance Steering Committee

← Community Sourced Agendas →

Approach to Seoul Planning (3 or 4 Days)

Note: 6.5 total hours available each day

➤ Determine Agenda Topics (Due: 5/5/20)

Governance Topics – 1.5 hour per day

Owner: Brian Bearden

Technical Topics - 4 hours per day

Owner: Rabi Abdel

Cross-Community Topics – TBD

Owner: CNTT F2F Technical Workshop Workstream

➤ Create Agenda (Due: 5/12/20)

Owner: CNTT F2F Technical Workshop Workstream

➤ Agenda Review (Due: 5/14/20)

Owner: Governance Steering Committee

