CNTT | RI & RC Gov Status



Ref Implementation (RI-1)





- Stage Jenkins Hosts & Prep Health/Smoke Suites
- Resolve Continuous S/W Deployment Errors
- Perform Repeatable CICD Deployment
- Close Gaps in "Cookbook" (MVP)
- Implement Profiles within OPNFV Installers (M)



Supporting Activites

- **Draft Target Release Deliverables**
- Identify Field Trial Candidates (MP)
- **Procure Target Labs** (MP)
- (alt) Outline Trial Expectations
- Onboard Projects/TCs to enhance Certification
- Identify Prototype VNFs per Family Types THE LINUX FOUNDATION



Reference Certification (RC-1)

Finalize Test Harness/Framework



- Perform initial compliance validations
- Perform Hardware, Manifest, and Empirical Verifications
- Finalize TC Mapping to Requirements (MP)





Perform Repeatable RC-1 Validations (Sanity, APIs)





Documentation | Process

- Define & vet Verification Methodology
- (alt) Working GitHub Issues
- (alt) Vet & Close Gaps In Documentation
- (alt) Descriptor File finalize & perform PoC
- Badging and Certification: align with OVP & CVC
- Identify/Implement Upgrade Strategy OS

