

Special SPC Meeting with OPNFV TSC – 2/17/2020

Seeking Additional Input on Strategy + Pivot to 2.0

- OPNFV TSC attendees: Al, Morton, Trevor Cooper, Georg Kunz, Scott Steinbrueck
Meeting Notes: <https://wiki.lfnetworking.org/display/LN/SPC+2020-02-17+Meeting+notes>
- OPNFV projects have **Many Stakeholders in CNTT...**
- But, attracting developers and inter-project communications are a key issue:
 - Functest and Xtesting does not have a critical mass of developers (Baldy tracking list items)
 - Without showing corporate sponsors sufficient value, developers will not be reassigned
 - SPC feedback: the separation, communication, and roles CNTT and OPNFV seems to be a key part of the problem
 - Complete Requirements and **success criteria** are not available from CNTT – developers taking a hands-on iterative approach to show what is possible (Open Source approach)
- CNTT should be a Key focus for OPNFV: deliverable list for CNTT Baldy for ONES-NA as a starting point for developing list of tasks OPNFV to work on <https://wiki.lfnetworking.org/display/LN/CNTT+TSC+Master+Tracker+Baldy>
 - How to translate into OPNFV activities (through TSC, CIRV project, other), what is OPNFV response?
- Discussed example of developers driving performance testing
 - Seen by some as low priority or not important but others believe value of CNTT cannot be realized without performance testing
 - Testers spent > 2months struggling to get a stable install of RI using Airship due to lack of developer resources
- SPC: “Cloud-native is very different than anything most people are familiar with ... to figure this out you need to get code under your fingernails”
- OPNFV TSC to Continue this discussion, Communicate with CNTT, RETURN in 2 weeks to meet with SPC
- SPC: “this was best meeting in a long time”

2020-02-20

