

2019-08-28 - [CNTT - RM - Ch 8] Agenda and Meeting Minutes

Wednesday August 28, 2019

Attendees:

Please add your name in here:

- [MICHAEL FIX](#) (AT&T)
- [Mark Shostak](#) (AT&T)
- [Rajamani Rajesh](#) (Spirent)
- [Pierre Bichon](#) (Juniper)
- [Kelvin Edmison](#) (Nokia)
- [Rabi Abdel](#) (Vodafone)
- [Georg Kunz](#) (Ericsson)
- [Justin Higa](#) (Spirent)
- [Toshiyasu Wakayama](#) (Toshi,KDDI)
- [Gergely Csatai](#) (Nokia)
- [Hongli Zhang](#) (Chinamobile)
- [Murtuza Khan](#) (AT&T)

Agenda:

- **Housekeeping**
 - Add your name to the wiki meeting minutes under **Attendees** using **@name** (following by Company name and enter)
 - Minutes for all meetings will be tracked on the CNTT wiki page: <https://wiki.lfnetworking.org/display/LN/2019-08-28++%5BCNTT++RM++Ch+8%5D+Agenda+and+Meeting+Minutes>
- **Overall Status (CNTT Gov, 8/29)**
 - Following status will be provided / read at the CNTT Gov call Thursday
 - Developing content - in progress for Ch 8
 - Initial CNTT > OPNFV > CVC alignment discussions
 - Test Case Gap Assessment
 - Pending assignments to start review
 - Formal OPNFV Proj Proposal
 - Draft complete 8/22
 - Entered into OPNFV 8/23
 - CNTT Gov review 8/29, Feedback due 9/8
 - OPNFV Community Review 9/9, Feedback due 9/16
 - OPNFV TSC Vote/Approval – 9/17
- **Contributor Support**
 - Exercised performed today to assess teams' access / search-issues related to Ch 8 on GitHub
 - Questions were asked:
 - Access GitHub and search for Ch 8 Issues.
 - Review / comment on at least one issue.
 - Review sections 8.1-8.3 & create an issue by our Ch 8 weekly call on Wed.

Attendance	Name	Access & Search	Review / Comment	Create Issue
X	Rajesh			
X	Justin			
	Luc			
	Gergely			
	Trevor			
	Victor			
X	Pierre	Login created		
	Kyle			
X	Mark	X	X	X
X	Murtuza	X		
X	Mike	X	X	X
X	Rabi	X	X	X
	Fu Qiao			

- **Status Test Scenario / Project Gap Review**
 - Murtuza Khan - provided an overview of internal validations, and strategy to compare with Functest
- **Open Issues**
 - Format: Discussion of issue #xxx
 - No open issues discussed - this will be a future placeholder
- **Discuss | Review Sections 8.1-8.3**
 - Reviewed with the team 8.1-8.3, which was opened for review 8/21-8/28.
 - Requesting all team members to review/comment on 8.4 through 8.6 from 8/28-9/3, for discussion 9/4.
 - https://github.com/cntt-n/CNTT/blob/master/doc/ref_model/chapters/chapter08.md
- **Walk-on Items**
 - None
- **Next Steps**
 - Project Proposal - CNTT Gov review, followed by OPNFV Community & TSC
 - Continued Documentation Revisions

Actions:

- Add Labels to GitHub Issues to help with Search (**Owners: All, but primarily Mike, Kyle**) (recommendation from Kelvin, Nokia)
- Add Murtuza Khan assessment of Test Cases/Harness (in relation to Functest) on Wiki page under consideration (**Owner: Murtuza K**)
- Add {Name} XCI --> include to Etherpad installer project gap analysis done (**Owner: Mike Fix**; will also inform CNTT internal Ch 8 team on 8/28 about the new Installer effort needing review)
- **Owner: ALL** Requesting all team members to review/comment on next sections 8.4-8.6 by 9/3 for discussion 9/4.
 - https://github.com/cntt-n/CNTT/blob/master/doc/ref_model/chapters/chapter08.md