

2019-09-04 - [CNTT - Technical Steering] - Meeting Agenda and Minutes

Attendees:

Please add your name in here:

- [Rabi Abdel](#) (Vodafone)
- [Pankaj Goyal](#) (AT&T)
- [Mark Shostak](#) (AT&T)
- [Beth Cohen](#) (Verizon)
- [Michael Bustamente](#) (AT&T)
- [MICHAEL FIX](#) (AT&T)
- [Karine Sevilla](#) (Orange)
- [Jonathan Beltran](#) (AT&T)
- [Pierre Lynch](#) (Ixia/Keysight)
- [Michele Zarri](#) (GSMA)
- [Toshiyasu Wakayama](#) (Toshi, KDDI)

Agenda and Minutes:

- Agenda Bashing
 - Approved.
- CVC Hackfest ([LFN Developer and Testing Forum Jan 2020 OVP VNF Hacking Track](#))
 - Mike Fix will be SPOC for CNTT. (to be confirmed)
 - Travel expected to DDF. (somewhere in Europe early DEC)
- Technology Status & planning (**Ref M**):
 - Ch01: Beth
 - Beth to go though all issues and make the one needed for Botrange.
 - Need new PRs for Botrage Release.
 - No Active PR today.
 - Ch02: Ahmed:
 - No pending issues.
 - Ch03:
 - Pankaj to go though all issues and make the one needed for Botrange.
 - Need new PRs for Botrage Release.
 - No Active PR today.
 - Ch04: Mark S
 - Mark S to go though all issues and make the one needed for Botrange.
 - Need new PRs for Botrage Release.
 - one PR is under development.
 - Ch05: Karine
 - Karine to go though all issues and make the one needed for Botrange.
 - Need new PRs for Botrage Release.
 - one PR to move content to chapter 7.
 - Ch06: Pankaj
 - Pankaj to go though all issues and make the one needed for Botrange.
 - Need new PRs for Botrage Release.
 - Cleanup PR is under development.
 - Ch07: Walter
 - Mike B to go though all issues and make the one needed for Botrange.
 - Need new PRs for Botrage Release.
 - one PR is active.
 - Ch08: Mike F:
 - Mike F to go though all issues and make the one needed for Botrange.
 - Need new PRs for Botrage Release.
 - one PR is under development.
 - Ch09: Tom:
 - No progress.
 - Ch10: Jonathan
 - one PR to be created later.
- Technology Status & planning (**Ref A**):
 - Ch01: Intro (Beth/Rabi)
 - create PR for roadmap
 - Ch02: Requirement
 - Pankaj PR is created and will be merged today.
 - Ch03: High Level
 - one PR is expected next Tuesday.
 - Ch04: Component Level
 - one PR is expected next Tuesday.
- Botrange Release Planning:
 - <https://github.com/cntt-n/CNTT/wiki/Release-2>
 - AI - need to change to call it "Botrange" not Release 2
- AOB

