

2019-09-11 - [CNTT - Technical Steering] - Meeting Agenda and Minutes

Attendees:

Please add your name in here:

- [Rabi Abdel](#) (Vodafone)
- [Pankaj Goyal](#) (AT&T)
- [Michael Bustamente](#) (AT&T)
- [Mark Shostak](#) (AT&T)
- [MICHAEL FIX](#) (AT&T)
- [Beth Cohen](#) (Verizon)
- [Karine Sevilla](#) (Orange)
- [Bernard Tsai](#) (Deutsche Telekom)
- [Toshiyasu Wakayama](#) (Toshi, KDDI)
- [Pierre Lynch](#) (Ixia/Keysight)
- [Jonathan Beltran](#) (AT&T)

Agenda and Minutes:

- Agenda Bashing
 - Approved.
- Botrange Technology Status & planning (**Ref M**):
 - Ch01: Beth
 - Editing is ongoing for open issues.
 - PR is expected End of this week.
 - Ch02: Ahmed:
 - Ahmed to create a PR to address existing issue.
 - PR to be created end of Week.
 - Ch03: Bernard
 - Check if more work is needed and close duplicate issues.
 - Proposed PR is expected for Container support.
 - Ch04: Mark S
 - Revisit issue and confirm Botrange release label.
 - 2 PR active.
 - Ch05: Karine
 - 2 PR is active.
 - Storage Issue might have to defer to future releases.
 - Ch06: Pankaj
 - 1 PR is active.
 - still some issues to resolve around the txting of PR.
 - Ch07: Walter
 - 1 PR is active.
 - 2 issues were resolved this week.
 - Ch08: Mike F:
 - Recurring Ch 8 meeting today
 - 1 PR related to Annex
 - Progress made on pre-existing 4 Botrange issues
 - Will review 5 new issues with Botrange labeled opened overnight 9/10
 - Discussion planned during Ch 8 meeting with Orange about OpenStack gates and test frameworks
 - Ch09: Tom:
 - 1 active PR.
 - Ch10: Jonathan
 - PRs to be created next week.
- Botrange Technology Status & planning (**Ref A**):
 - Ch01: Intro
 - Ch02: Requirement"
 - Ch03: High Level
 - Ch04: Component Level
- Antwrep logistics
 - schedule and sessions.
 - [CNTT Technical F2F Work Shop, Antwerp, Belgium, September 26-27, 2019](#)
- AOB