

CNTT Snezka

- RM
 - RM Core
 - RM Ops
 - RM Com
- RA 1 (OS)
 - RA 1 (OS) Core
 - RA 1 (OS) Ops
 - RA 1 (OS) Dev
- RA 2 (K8s)
 - RA 2 (K8s) Core
 - RA 2 (K8s) Ops
 - RA 2 (K8s) Dev
- RI 1
 - RI 1 Core
 - RI 1 Labs
 - RI 1 Dev
- RC 1
 - RC 1 NFVI
 - RC 1 VNF
 - RC 1 Dev

TSC Leads:

Rabi Abdel (VF), Walter Kozlowski (Telstra), Vincent Seet (Globe Telecom), Lingli Deng (China Mobile)

General: [Issues](#), [PRs](#)

Target	Target Release	CNTT Workstream	Roadmap Items	Workload #issues	WS Lead /Assignee	Due Date	Progress (100%)	Notes
RM	3.0	RM Core	Issues , PRs					
			Maintainance, Fixes & Cleanups	16			5/16	
			Mark S (AT&T)	Supporting Containers	1		0/1	
			Kelvin Edmison (Nokia)	Adding More Metrics	2		0/2	
			Ulrich Kleber (Huawei)	New Content for VNF Guidelines	1		0/1	VNF design and now to use NFVI and RM.
		RM Ops	Issues , PRs					
			Maintainance, Fixes & Cleanups	1			0/1	
			Ahmed ElSawaf (STC)	More Operations and LCM Requirements	1		0/1	
			Beth Cohen (Verizon)	More Security requirements (Platform Security and VNF Security Separation)	1		0/1	
		RM Com	Issues , PRs					
			Maintainance, Fixes & Cleanups	12			2/12	
			Victor Gao (Huawei)	Certification and Badging Requirements	1		0/1	For both NFVI + VNFs
RA 1 (OS)	2.0	RA 1 (OS) Core	Issues , PRs					
			Maintainance, Fixes & Cleanups	11			2/11	
			Initial Content for Ch03	1			0/1	L2 data.
			Next Level of Details for Ch4.	1			0/1	
			Pankaj Goyal (AT&T)	HW Accel support for NFVI	1		0/1	Initial content
			Ian Gardner (Vodafone)	Storage Requirements & APIs	2		0/2	
			Neutron Extensions	1			0/1	
		RA 1 (OS) Ops	Issues , PRs					
			Maintainance, Fixes & Cleanups	0				
			Operations LCM	1			0/1	
			Security	1			1/1	
			Karine Sevilla (Orange)					

		Ian Gardner (Vodafone)	API (storage APIs)	1			0/1	
		RA 1 (OS) Dev (upstream) Sukhdev Kapur (Juniper Networks)	Issues, PRs					
			Maintainance, Fixes & Cleanups	0				
			Initial Gaps analysis	1			0/1	
			HW Acceleration Interfaces for VNFs	1			0/1	
RA 2 (K8s)	1.0	RA 2 (K8s) Core Tom Kivlin (Vodafone) Gergely Csatai (Nokia) Tamas Zsiros (Ericsson) Xu Yang (Huawei)	Issues, PRs					
			Maintainance, Fixes & Cleanups	0				
			New Content for Ch01	1			0/1	Agreed to start from what is expected to do for cloud native support from platform prospectives.
			Requirements	1			0/1	
		RA 2 (K8s) Ops Tom Kivlin (Vodafone) Mike Bustamante (AT&T) Walter Kozlowski (Telstra)	Issues, PRs					
			Maintainance, Fixes & Cleanups	0				
			New Content	1			0/1	
		RA 2 (K8s) Dev (upstream) Rabi Abdel (VF) Pankaj Goyal (AT&T)	Issues, PRs					
			Maintainance, Fixes & Cleanups	0				
			Initial GAP analysis	1			0/1	
			GAP: Standard Container Interfaces	1			0/1	
			GAP: Standard Multi-Tenancy	1			0/1	
			GAP: Standard Operating Model	1			0/1	
RI 1	1.0	RI 1 Core Fu Qiao (CMCC)	Issues, PRs					
			Maintainance, Fixes & Cleanups	0				
			RI Requirements	1			0/1	
			NFVI Required State	1			0/1	
			Lab Requirements	1			0/1	
			Installer Requirement	1			0/1	
		RI 1 Labs Rajesh Rajamani (Spirent)	Issues, PRs					
			Fixes & Cleanups	0				
			Lab Models	1			0/1	
			Current existing Labs	1			0/1	
		RI 1 Dev (upstream) Cedric Ollivier (Orange) Rex Lee (Huawei) Lei Huang (China Mobile)	Issues, PRs					
			Fixes & Cleanups					
			Installer Integration.	1			0/1	which installer, which version
			User Manuals	1			0/1	
			Initial GAP analysis	1			0/1	

RC 1	1.0	RC 1 NFVI Rajesh Rajamani (Spirent) Mike Fix (AT&T) Dan Xu (Huawei)	Issues, PRs						
			Maintainance, Fixes & Cleanups	0					
			E2E C&V NFVI Framework Req	1				0/1	
			Test Cases Requirements	1				0/1	
			Test Cases Traceability to RA Req	1				0/1	
		RC 1 VNF Mike Fix (AT&T) Kanagaraj Manickam (Huawei) Yan Yang (China Mobile)	Issues, PRs						
			Maintainance, Fixes & Cleanups	1				0/1	
			E2E C&V VNF Framework Req	1				0/1	
			Test Cases Requirements	1				0/1	
			Test Cases Traceability to RM Req	1				0/1	
		RC 1 Dev (upstream) Cedric Ollivier (Orange) Kanagaraj Manickam (Huawei) Yan Yang (China Mobile)	Issues, PRs						
			Maintainance, Fixes & Cleanups						
			E2E NFVI Testing Framework Integration	1				0/1	
			NFVI E2E Framework User Manual	1				0/1	
			Available Tests and their traceability to TC Req	1				0/1	
			GAP Analysis for NFVI Tooling or available tests	1				0/1	
			E2E VNF Testing Framework Integration	1				0/1	
			VNF Tooling User Manuals	1				0/1	
			Available Tests and their traceability to TC Req	1				0/1	
			GAP Analysis for NFVI Tooling or available tests	1				0/1	