

2019-10-23 - [CNTT - Technical Steering] - Meeting Agenda and Minutes

Attendees:

Please add your name in here:

- [Rabi Abdel](#) (Vodafone)
- [Pankaj Goyal](#) (AT&T)
- [Walter Kozlowski](#) (Telstra)
- [Vincent Danno](#) (Orange)
- [Pierre Lynch](#) (Keysight)
- [Rajamani Rajesh](#) (Spirent)
- [Ian Gardner](#) (Vodafone)
- Ahmed Sawaf (STC)
- [Karine Sevilla](#) (Orange)
- [Mark Shostak](#) (AT&T)
- [Georg Kunz](#) (Ericsson)
- [Deepanshu Bhatia](#) (VoerEir)
- [Beth Cohen](#) (Verizon)
- [MICHAEL FIX](#) (AT&T)
- [Ulrich Kleber](#) (Huawei)
- [Gergely Csatai](#) (Nokia)

Agenda and Minutes:

- Agenda Bashing
- Contribution Guidelines and approval process
 - PR will be created
- WSL responsibilities.
 - Drive content.
 - contact contributors and invite them to participate in the discussions.
- Committer Responsibilities.
 - Approve PRS when asked to.
- GitHub Docs for CNTT purposes.
 - **AP: Rabi to add some docs and pointers.**
- Labeler:
 - <https://github.com/actions/labeler>
 - <https://github.com/actions/labeler/issues/36>
- Jira Site
 - To Track Roadmap Items.
 - identify dependencies, etc.
 - link will be shared next week.
 - **Walter and Jonathan to sync with Jim and get a consistent approach.**
- Track [Snezka](#) Roadmap Status.
 - RM Core: No Gaps or concern.
 - RM Ops: No Gaps or Concern.
 - RM Com: **Rabi to contact WSL.**
 - RA1 Core: No Gaps or Concern.
 - RA1 Ops: No Gaps or Concern.
 - RA1 Dev: No Gaps or Concern.
 - RA2 Core: No Gaps or Concern (no meeting yet!).
 - RA2 Ops: No Progress.
 - RA2 Dev: No progress (content to be expected end of next week)
 - **revisit roadmap and adjust needed.**
 - RI1 Core: No Gaps or Concern.
 - RI1 Lab: No Gaps or Concern.
 - RI1 Dev: **No interaction from OPNFV.**
 - RC1 NFV: No Gaps or Concern.
 - RC1 VNF: No Gaps or Concern.
 - RC1 Dev: No Gaps or Concern. (No Participation from some WSL)
 - **Rabi to get in touch.**
- AOB