

2020-01-20 CVC Meeting Minutes

Attendees

1. [Lincoln Lavoie](#)
2. [Rabi Abdel](#)
3. [Mark Shostak](#)
4. [Tapio Tallgren](#)
5. [Trevor Lovett](#)
6. [Ryan Hallahan](#)
7. Patric

Outstanding Action Items

Task report

Looking good, no incomplete tasks.

Agenda

- Task report
- [OVP 2019.12 Release Update](#)
- [OVP 2.0 Update](#)
- [OVP 2020 Release Planning](#)
- [Any other business](#)

Minutes

OVP 2019.12 Release Update

- VNF testing during DDF event in Prague was successful, showing the VNF tooling appears ready for certification.
- Remaining to do:
 - Update sidebar documentation for 2019.12 release information
 - Need to create materials for VNF certification processes.
 - Deploy updated Dovetail portals to the live site
 - Complete test cycles and publish badges for NFVI and VNF products using the updated portals.
- Open questions, will LF do any press around the program launch or the first VNFs listed in the portal?

OVP 2.0 Update

- During the DDF event last week in Prague, there was general agreement to send out a call from interest / participation commitments to stand an OVP 2.0 work stream under CVC, to focus on program development for cloud native technologies.
- The formal call for participation is being drafted now, and will be sent out via LFN channels to the widest audience possible.
- In order for the work stream to start, there will need to be a good showing of committed responses (i.e. names / volunteers) for the work stream.
- Refer to this page for more information: [OVP 2.0 \(Cloud Native\)](#), https://etherpad.opnfv.org/p/OVPp2_Kickoff
- From CNCF TUG
 - Seems to be some confusion / concern about how this work would relate to the CNCF Test Bed. What is the scope of this program, as well as the scope of the CNCF Test Bed.
 - Rabi shared a white paper from the TUG: <https://docs.google.com/document/d/1LO6G4sWHJKKW77z7gj2Aqt3lF3dRjL5q6Q1wXl4Kj8g/edit#heading=h.mk8qm2iy17n>

OVP 2020 Release Planning

- The first OVP 2020 release will likely focus on the GA release of the CNTT reference certification testing of the NFVI platform, expected in Q3.
- Beginning shortly (late Q1), the reference certification (RC1) should begin beta testing.
- Dovetail team will need to develop a work plan to support the transition to the reference certification testing, where testing is being completed using the Xtesting framework.
- VNF Testing
 - Enhancements to the existing testing are being discussed.
 - Dealing with some technical debt and clean up in the current testing implementation.
- VNF / NFVI testing per CNTT profiles
 - Performance Testing of VNF and NFVI
 - Need to determine a work plan for this, first of which, who would be responsible for development of this testing (OPNFV, ONAP, etc.).

- ☒ Lincoln Lavoie will create an 2020.Q3 release wiki page to capture the details and track progress of the release.

Any other business

- None

