

2020-03-02 CVC Meeting Minutes

Attendees

1. [Lincoln Lavoie](#)
2. [Rabi Abdel](#)
3. [Trevor Lovett](#)
4. [Mark Shostak](#)
5. [Yan Yang](#)
6. [Kanagaraj Manickam](#)

Open Action Items

Task report

Looking good, no incomplete tasks.

Agenda

- Task report
- [OVP 2019.12 Launch Updates](#)
 - [VNF Results Submissions](#)
- [OVP2020.r1 Planning](#)
- [OVP 2.0](#)
- [Any other business](#)

Minutes

OVP 2019.12 Launch Updates

- All documentation has been updated and published (pull request merged to OPNFV stable/hunter and ONAP EIAIto branches): <https://opnfv-dovetail.readthedocs.io/en/stable-hunter/>
- Portal files have also been merged and both repos (dovetail and dovetail-webportal) have been tagged as the the ovp-3.0.1 release.
- Updated portal has been deployed.
- This can be checked off as "done" - Well done all!

VNF Results Submissions

- One set of VNF results have been submitted for application / review from Benu Networks.
 - Review: [Trevor Lovett](#), additionally we will reach out to Orange and Aarna Networks.

OVP2020.r1 Planning

- [OVP2020.r1](#) page to track the release.
- Aim to launch the badge for August / September.
- Ideally, we should finalize the work plans and requirements for the OVP2020.r1 release by ONES (April), to give teams time to work on their releases.
- Infrastructure tooling will be based on xTesting, VNF testing will still use VVP and VTP tooling from ONAP.
- Dovetail supported components are the formal documentation for OVP and Portal.
- It would be beneficial if the xTesting team could participate in the CVC / OVP planning.

OVP 2.0

- Work stream from CVC, to focus on alignment with Cloud Native and LFN OVP programs.
- Kicked off meeting hosted on Friday, February 28, 2020
- https://etherpad.opnfv.org/p/OVPp2_Kickoff
- Next meeting: Monday, March 9 (Group.io calendar is the reference)

Any other business

- Be aware of changes to daylight saving times (changing in the next 2 weeks for different areas).
- Next CVC meeting: March 16, 2020