Project Plan: JSON examples for ODL User Guides by Dhiraj Sharma

Goals

Add JSON, XML payloads for OPENFLOW, NETCONF, ODL Controller and look for their functionality with existing JSON, XML payloads.

Migrating Wiki contents of OPENFLOW, NETCONF, CONTROLLER, MDSAL, OPFLEX, YANGTOOLS, INTEGRATION, TEST, INFRAUTILS from https://wiki-archive.opendaylight.org/view/Main_Page to https://wiki.opendaylight.org/

Tasks

#	Activity	Due Date	Status
1.	Adding JSON payloads along with XML payloads in OPENFLOW User Guide	22 Jun 2020	COMPLETED
2.	Migrating wiki content of OPENFLOW documentation	06 Jul 2020	COMPLETED
3.	Adding JSON payloads along with XML payloads in NETCONF User Guide	27 Jul 2020	COMPLETED
4.	Migrating wiki content of NETCONF documentation	10 Aug 2020	COMPLETED
5.	Conclude OpenFlowPlugin and NETCONF user guides	24 Aug 2020	COMPLETED
6.	Migrate wiki content of CONTROLLER	07 Sep 2020	COMPLETED
7.	Migrate wiki content of INTEGRATION, TEST	21 Sep 2020	COMPLETED
10.	Migrate wiki content of YANGTOOLS	13 Nov 2020	COMPLETED

Deliverables

- OPENFLOW, NETCONF, ODL Controller documentation with JSON and XML Payloads
- Migration of wiki pages of OPENFLOW, NETCONF, ODL Controller, MDSAL, OPFLEX, YANGTOOLS, INTEGRATION, TEST, INFRAUTILS from https://docs.opendaylight.org/en/stable-magnesium/ to https://wiki.opendaylight.org/

Implementation

- I have planned to use https://pypi.org/project/xmljson/ python package to convert XML to JSON for payloads which will create an error with ODL conversion.
- The converted payload can be tested on ODL controller for verification and accordingly changes will be done manually to the payload for further improvement, if it is not satisfactory.

Milestones

Week 6

- Setting up mininet, ODL and understanding OPENFLOW
- Adding JSON payloads along with XML payloads in OPENFLOW User Guide
- Migrating wiki content of **OPENFLOW** documentation

Week 12

- Adding JSON payloads along with XML payloads in NETCONF User Guide
- ✓ Migrating wiki content of NETCONF documentation

Week 18

- ✓ Migrate wiki content of CONTROLLER
- Migrate wiki content of INTEGRATION, TEST

Week 24

✓ Migrate wiki content of YANGTOOLS

Summary Report