2020-07-20 - [CNTT RA-1] - Workstream Meeting Agenda and Minutes

Zoom Meeting link: https://zoom.us/j/852737713

Attendees:

- Name (Organisation)
- Pankaj Goyal (AT&T)
- Ian Gardner (Vodafone)
- Karine Sevilla (Orange)
- Samuel Hellec (Orange)
- Toshiyasu Wakayama (KDDI)

As a courtesy to your colleagues please mute yourself when in listen mode. Thanks

Baraque Release

- Important Dates:
 - Sep 14: M3 (Freeze contributions)

Agenda and Minutes

- Agenda Bashing
 Antitrust Policy: https://r.lfnetworking.org/Antitrust%20Slide.pdf
- 3. Review Open Issues and PRs
- 4. Review Actions Items List
- 5. AOB

Action Items

	Description	Due Date	Assignee	Status	Task In
1	E2E Review	Ongoing	Walter Kozlowski	https://github.com/cntt-n/CNTT/tree/master/doc/ref_arch/openstack	
2	Consistency of mandatory feature	TBD	Karine Sevilla Cedric Ollivier	Issue #1156 to be fixed in Baldy.	
3	Review auto-scaling		Pankaj Goyal	Issue #1052 Pankaj Goyal to contact Deepanshu Bhatia – he has removed himself. Should we continue to work on this issue?	
4	Cleanup Ch 02 and align with Ch06		Karine Sevilla		
5	Review Chapter 08 content and revise		Sukhdev Kapur	4 gaps moved to RM Ch10; 1 gap remaining in RA1 Ch08	
6	SFC			Issue #1080 closed; Issue #1019 remains open for tracking and discussions. Based on RM write-up on SFC, we will take further action	
7	SDN Issue		Cedric Ollivier Walter Kozlowski Sukhdev Kapur	Issue #1075 review Cedric Ollivier this 3 requirements could be removed or at least partially rewritten (SDN solution -> networking solution, SDN controller -> networking implementation, etc) Walter Kozlowski Sukhdev Kapur to correct requirements	
8	Enable 2 Reqts for Train		Cedric Ollivier	https://github.com/cntt-n/CNTT/pull/1782 – Merged. https://github.com/cntt-n/CNTT/pull/1783	

9	Functest across multiple releases	Cedric Ollivier	Cedric Ollivier to open an issue for discussion in RC1 and TSC	
			Interactions CNTT / OPNFV: will Functest Jerma (Train) and newer only support Baraque or Baraque + Baldy?	
			update Jerma's test case descriptions as proposed in the PR updating RC1 to Train – TSC selected this option on meeting of July 15, 2020 or publish new Functest CNTT containers (cntt would become cntt_baldy + cntt_baraque)	