

CNTT Github Stats

Work Stream	8/4/2020	8/11/2020	8/18/2020	8/25/2020	9/1/2020	9/8/2020	9/15/2020	9/22/2020
RM								
Done	68							
In Progress	18							
To Do	21							
Backlog	5							
RA-1								
Done	42							
In Progress	3							
To Do	10							
Backlog	3							
RI-1								
Done	8							
In Progress	2							
To Do	5							
Backlog	6							
RC-1								
Done	17							
In Progress	1							
To Do	11							
Backlog	7							
RA-2								
Done	26							
In Progress	2							
To Do	33							
Backlog	14							
RI-2								
Done	8							
In Progress	2							
To Do	9							
Backlog	4							
RC-2								
Done	3							
In Progress	6							
To Do	8							
Backlog	2							
Edge								
Done	12							
In Progress	0							
To Do	1							
Backlog	0							
TSC								
Done	21							
In Progress	0							
To Do	8							
Backlog	5							