

2020-08-17 - [CNTT RA-1] - Workstream Meeting Agenda and Minutes

Zoom Meeting link: <https://zoom.us/j/852737713>

Attendees:

- Name (Organisation)
- [Karine Sevilla](#) (Orange)
- [Pankaj Goyal](#) (AT+T)
- [Ian Gardner](#) (Vodafone)
- [Cedric Olivier](#) (Orange)
- [Kodi Atuchukwu](#) (Vodafone) - left due to meeting clash
- [Ildiko Vancsa](#) (OSF)

As a courtesy to your colleagues please mute yourself when in listen mode. Thanks

Baraque Release

- Important Dates:
 - Sep 14: M3 (Freeze contributions)

Meeting Recording: none

Agenda and Minutes

1. Agenda Bashing
2. Antitrust Policy: <https://r.lfnetworking.org/Antitrust%20Slide.pdf>
3. Review [Open Issues and PRs](#)
 - a. PR #1857/1858: The content of RAI Ch 8.2 is an OpenStack multi-cloud support gap and doesn't belong in RM. | postponed for Sukhdev
 - b. To do's: Security: ([Karine Sevilla](#)) PR #1855: Hardening - Password | minor edits
 - i. Issues: [1552](#) (alignment with ONAP Security Requirements - also in RM; [Amy Zwarico](#) Pankaj to ask), [1716](#) (system hardening [Karine Sevilla](#)), [1717](#) (Image Security: need to add image repository in Ch3/4 and then in Ch6 for security of the image repository - [Karine Sevilla](#)) and [1718](#) (Monitoring and Audit - [Pankaj Goyal](#))
 - c. Issue #1454 - Provide a Table for possible network flows | move to Backlog
 - d. Networking Issues: #[1572](#) (NFG Networking Model Implementation) and [1573](#) (Network Edge) | Pankaj to [Ahmed El Sawaf](#) and [Walter Kozlowski](#)
4. Review Actions Items List
5. AOB

Action Items

	Description	Due Date	Assignee	Status	Task In
1	E2E Review	Ongoing	Walter Kozlowski All	https://github.com/cnnt-n/CNTT/tree/master/doc/ref_arch/openstack Ian Gardner to review RA1 Ch03 and Ch04	
2	Review auto-scaling		Pankaj Goyal	Issue #1052 Pankaj Goyal to contact Deepanshu Bhatia – he has removed himself. Should we continue to work on this issue? Ian Gardner will assign this to himself 2020-08-17: Ian Gardner will update Ch03 with a short write-up on the options for auto-scaling of tenant VMs and infrastructure (Recommendation: req.gen.sc1.01). W.r.t. Senlin or VNFM there will only be references.	
3	RA-1 Ch 02 align with Ch06		Karine Sevilla	RA-1 Ch02 and Ch06 cleanup is complete.	
4	RA1 Requirement Changes		All	Please check if there is a corresponding requirement in RM and if there exists one then also make change to the RM requirement.	