

2020-10-12 - [CNTT RA-1] - Workstream Meeting Agenda and Minutes

Zoom Meeting link: <https://zoom.us/j/852737713?pwd=cFMxbTFpU1ZVdXI5QXZjT0l0OUhJdz09>

Attendees:

- Name (Organisation) | will incorporate Participant report from Zoom.

Name
Cédric Ollivier
Karine Sevilla
Pankaj Goyal

As a courtesy to your colleagues please mute yourself when in listen mode. Thanks

Elbrus Release

- Important Dates:
 - Friday Jan 15, 2021: M3 (Freeze contributions) - 13 working weeks at most
- Important Topics to cover:
 - Incorporate Edge Technologies and Deployment Considerations
 - Discussion Ideas: [CNTT Edge - RA01 \(OpenStack \) Architecture - Scenario](#)
 - Discussion during vF2F: [CNTT - Reference Model next release and beyond](#)
 - Complete Security Chapter:
 - Align with RM
 - Incorporate relevant requirements from ONA:P [RM](#) and [RA-1: ONAP Security Requirements](#) and [VNF Security Requirements](#)
 - Write-up on all security requirements
 - Complete LCM chapter (Cloud infrastructure and Workloads)
 - Include Workload Orchestration using Heat

Meeting Recording: none

Agenda and Minutes

- Agenda Bashing
- Antitrust Policy: <https://r.lfnetworking.org/Antitrust%20Slide.pdf>
- Review [Open Issues and PRs](#)
 - Please watch [Project](#) dashboard for new items to review and approve.
 - Based on decision of meeting on October 5th, close Issue #1454: "Provide a table for the possible network flows"
- AOB
 - ONAP Security Requirements:
 - Concentrate on the MUST requirements
 - CNTT requirements need an Identity Management Section – RM ([Walter Kozlowski](#))
 - October 19th meeting review list of requirements that can be added and modified ([Karine Sevilla](#))
 - RA1 Elbrus will be a 3.x version rather than a v4.x: propose that RA1 Elbrus release be v3.1* (discuss in October 19, 2020).

PR #	Summary of what	Content Link	Assignee(s)	Review Ready	Notes/Status
2055	1.3 add pointer to the Common Terminology	1.3 Terminology	Karine S	Yes	Merged
2058	Replace CPU SKU with CPU Type	2.3.2 Infrastructure Requirements req.inf.com.04	Kostek	Yes	Merged
2060	Correct capitalisation of NUMA and vCPU	Chapter 4 multiple	Kostek	Yes	Merged

Issues with no PRs -see [RA1 Project Board](#):

Action Items (other than PRs and Issues)

	Description	Due Date	Assignee	Status	Task In
1					