


5G Super Blueprint Roadmap

Refreshed March 2022


Phase 1

Est. Early Q2/22




Phase 2

Est. Q3/22 (October)



Phase 3

Est. 2023



Potential for Unshared slicing (Intel)- core is not aware of slicing. Slicing is achieved through multiple CNFs. Srini/Bob from Intel can help.