

2021-06-10 - Anuket: Release Process Review & Discussion

Topic Leader(s)

- [David McBride](#)

Topic Overview

60m, [David McBride](#)

Review and discuss newly developed Anuket release process. If time permits, we will also look at the schedule for the Lakelse release.

Slides & Recording

Live interactive session

Presentation: [Anuket Release Process Overview-2.pdf](#)

Recording: [Release Process Review - Discussion.mp4](#)

Agenda

Anuket release process

- Introduction
- Milestones and processes
- Open items / To do
- Lakelse release schedule (if time permits)

Minutes

- Attendees: [David McBride](#) [Jim Baker](#) [Heather Kirksey](#) [Scot Steele](#) [Cedric Ollivier](#) [Georg Kunz](#) [Gergely Csatai](#) [Ildiko Vancsa](#) [Karine Sevilla](#) [Rihab Bandy](#)
- Fusing CNTT specification releases and OPNFV software development releases has been the source of this challenge
- Apply the first draft of the release process to Lakelse release
- May or may not introduce a new RC each release - it is desirable to understand the RC changes each release
 - [Cedric Ollivier](#) Attend the RC meetings is the best way to understand the RC plan.
 - RC used to verify a RI will be released several cycles earlier
- Neither RC[1,2] have a workstream lead - [Cedric Ollivier](#) asked to be removed (it's fully unclear due to the GitlabCI/CD migration and due to the new release process making far too much imbalances between TSC and contribution).

Action Items

