

# 2021-09-13 CVC Meeting Minutes

## Attendees

1. [Lincoln Lavoie](#)
2. [Olivier Smith](#)
3. [Sandra Jackson](#)
4. [Kodi Atuchukwu](#)
5. [Yan Yang](#)

## Outstanding Action Items

### Task report

Looking good, no incomplete tasks.

## Agenda

- Task report
- [2021.r1 Release](#)
- [Any other business](#)

## Minutes

### 2021.r1 Release

- Release Documentation:
  - Release Merge Request: [https://gitlab.com/lfnetworking/cvc/anuket-assured-docs/-/merge\\_requests/2](https://gitlab.com/lfnetworking/cvc/anuket-assured-docs/-/merge_requests/2)
    - FIXMEs: Need to define the assumptions for the Cloud Native testing.
  - Need to pull the badge graphics into the documentation (top level), as an example for the barges, etc.
- Timeline / Work Plan
  - Reviewed the current timeline / project plan for the release:  
<https://docs.google.com/spreadsheets/d/1kd-R-WJLyp0oCiekixEw9MAY-qyqgpP6HAmfq-eQmo/edit#gid=1115838130>
  - Issue owners need to add due-dates to their critical path items, with a date that will ensure success for a ONE Summit launch (i.e. no later than October 6)

- ☒ Olivier Smith to work on the the definition of the assumptions for the Cloud Native testing for the Release Documentation.
- ☒ Lincoln Lavoie to add the badge graphics to the top level documentation.

### Any other business

- Next Meeting: September 20, 2021