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Introduction

> We currently have a requirements development and publication effort (formerly
CNTT) and a NFV software development effort (formerly OPNFV) that we need
to join together in Anuket to seamlessly deliver requirements and a reference
implementation.

> The recently revised OPNFV software release process includes a robust
requirements planning phase, which | believe can be used as the integration point
of these two efforts.

> Therefore, | propose that the prioritized output of requirements development
serve as input to the requirements planning phase of software development.
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