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Overview

The intention of this page is to outline what CNTT "success" looks like by Sep @ LFN ONES  , along with high level tracking items that need to be 2020
.completed

 Success is defined as:

TBD - documentation created ? test suites defined ? test suites executed ?
TBD
TBD

To-Do (Spec)

This is a comprehensive list of work that can be done. A subset of the list below will go into  Baraque (and will be saved in the release notes for 
Baraque).

A: To be included in Baraque Release.

B: Nice to include in Baraque Release.

C: Low Priority for Baraque Release.

Tech

# Deliverable Target Date

( // )

Comments

1 Edge WS: Add Support for Edge Usecase (Outlines )  in the usecase part.

2 More generic To cater all technologies ( VM , Containers )

Reference Model



# Deliverable Target 
Date

( // )

Comments

0 NFG: Finalise Networking Modelling  by May 30. Finish with stable version

1 NFG: Add HW Accel capabilities (include SmartNIC)  Based on the modelling done by NFG, SmartNIC support and HW acceleration to be 
supported by RM.

2 Better Characterisation of Networking and Storage.

3 Data-centre Tier Services and how to integrate them 
tin RM.

4 Technically make sure RM supports both Containers 
as well VMs.

we need to analysis where we need to be more agnostic. 

Reference Architecture 1

# Deliverable Target 
Date

( // )

Comments

1 Update RA-1 for 
new CNTT OSTK 
Release

Sept 14, 
2020

If and when a new OSTK release selected (Target: June 28th) a new fully self-contained version of RA-1 document will be 
created.

2 Add SmartNIC

Pankaj Goyal t
o confirm next 
meeting.

Sept 14, 
2020

This is dependent on #4 "Finalised RM NFG" and RM Topic #1. May I suggest that we make this a subtopic of #4.

3 Add HW Accel

Pankaj Goyal t
o confirm next 
meeting.

Sept 14, 
2020

Cyborg is being re-architected and will have a new API (v2) that is not backward compatible. We had included Cyborg 
and API v1 in the current (Baldy) release but decided to remove.  If the next RA-1 release (Baraque) will be based on a 
new OSTK release then depending upon the release selected it may or may not be possible to add this topic.

4 NFG: Finalise RA-1 
Networking 
Architecture to 
match RM.

Sept 14, 
2020

NFG Date: >May 28th

5 Address RA-1 
Ch02 missing 
requirements

Sept 14, 
2020

A number of RA-1 Ch02 requirements are not explicitly addressed in the rest of the document.

6 Edge: Incorporate 
into RA-1 the Edge 
RM requirements

Sept 14, 
2020

Reference Implementation 1

# Deliverable Target Date

( // )

Comments

1 Finish & Cleanup Lab Requirement

Need a Topology Diagram.
Need Networking/Switching Requirements.

ch04

2 Descriptor File requirement finalised.

Raja to look at this and confirm.

ch05  ch06

https://wiki.lfnetworking.org/display/~pgoyal
https://wiki.lfnetworking.org/display/~pgoyal


3 Add more installer general requirement (e.g. the need for it to be 
opensource, the result of it needs to be opensource).

ch06

4 Finish Cookbook to align with RA-1 ch08

5 Finish Lab Cookbook ch07

6 Need some initial content (are there no gaps? ) ch09

Development (CIRV)

B: Resolve Continuous Software Deployment Errors

 Document & Perform Repeatable CICD DeploymentB:

 Descriptor File - finalize & perform PoCB:

Refer to: 

[RI 1 Core]: Work with OPNFV Infra WG for the evolvement 
of PDF to fit into need for CNTT RI #526
[RI 1 Labs] Tooling to Generate a PDF matching Airship 

 #525Internal Data Structure

Reference Conformance 1

# Deliverable Target Date

( // )

Comments

1 Cleanup Chapter 01 Updates to: Ch01: Introduction

don't think LCM should be considered in RC. need discussion within WS

2  Finalise Requirement:

Badging/Reporting Requirements.
Conformance vs Benchmarking.

Framework Requirements.
Categories of testing.

Ch02

3 Cleanup and Create Traceability Matrix.

Reference to CNTT Req (RM, RA-1).
Category (Conformance, Benchmarking).
Type: Performance, Functional, etc.
High Level Test Case Definition.
Criteria (May, Should, Must, Info).
Covered in the industry (Yes/No)
Reference to Test Project/Name covering it.

Ch03

4 Confirm and Validate Cookbook Ch04 

input will be coming from Field Trials.

Development (CIRV)

1 TBD

2

Reference Architecture 2

# Deliverable Target 
Date

( // )

Comments

1 Chapter 2 - platform requirements stable, CNF requirements included, chapter at "Complete" level. chapter02.md



2 Chapter 3 - review wording so that "must" / "should" statements are covered in either chapter02 or chapter04 and this is a 
description of components and interfaces. Chapter at "Complete" level.

chapter03.md

3 Chapter 4 - ensure all specifications have a reference ID, provide specifications for all RI2 requirements for this release. 
Chapter at "Lots of SME feedback".

chapter04.md

4 Chapter 4 - provide specification for all requirements (that can be met). Chapter at "DIckering over the finer points". chapter04.md

5 Chapter 5 - review wording so that "must"/"should" style statements are covered in either chapter02 or chapter04 and this is 
general guidance for securing Kubernetes and associated add-ons.  Make it clear this does not flow into RC2 tests. Chapter at 
"Lots of SME feedback".

chapter05.md

6 Chapter 6 - ensure any requirements not covered by one or more specifications in chapter04 have a gap documented in this 
chapter.

chapter06.md

Reference Implementation 2

# Deliverable Target 
Date

( // )

Comments

1 Initial content for introduction. Chapter at "Lots of SME feedback". chapter01.md

2 Initial content for RI requirements (pull through RA2 specifications) and only add additional requirements if needed. Focus on 
the desired state. Chapter at "Lots of SME feedback".

chapter02.md

3 Initial content for labs requirements - what does   lab need to be able to deploy the Reference Implementation. Chapter at any
"Still Developing Content".

chapter03.md

4 Initial content for lab cookbook - what are the steps   needs to run through to deploy the Reference anyone
Implementation.  Chapter at "Still Developing Content".

chapter04.md

Development

Reference Conformance 2

# Deliverable Target Date

( // )

Comments

1 initial content for introduction ch01

2 initial content of requirement:

Badging/Reporting Requirements.
Conformance vs Benchmarking.

Framework Requirements.
Categories of testing.

ch02

3 Iniitial Traceability Matrix.

Reference to CNTT Req (RM, RA-1).
Category (Conformance, Benchmarking).
Type: Performance, Functional, etc.
High Level Test Case Definition.
Criteria (May, Should, Must, Info).
Covered in the industry (Yes/No)
Reference to Test Project/Name covering it.

ch03

Development



To-Do (Officers)

ONAP Technical Coordinator

# Deliverable Target Date

( // )

Comments

1

2

Development

CNCF Technical Coordinator

# Deliverable Target Date

( // )

Comments

1

2

Development

CVC Technical Coordinator

# Deliverable Target Date

( // )

Comments

1

2

Development

ONF Technical Coordinator

# Deliverable Target Date

( // )

Comments

1

2

Development

ETSI-NFV Technical Coordinator

# Deliverable Target Date

( // )

Comments

1



2

Development

Field Trial Technical Coordinator

# Deliverable Target Date

( // )

Comments

1

2

Development
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