

contact your company legal counsel. Members of the LF may contact Andrew Updegrave at the firm Gesmer Updegrave LLP, which provides legal counsel to the LF.

- [Antitrust Policy](#)

Meeting Purpose

The Off-Week Working Group Meeting is intended to be a deep dive working session on particular work stream item(s) within the 5G Super Blueprint. While any subject(s) related to the 5G Super Blueprint may be discussed, this meeting is not intended to be an overall status update of the 5G Super Blueprint. The overall status of the 5G Super Blueprint is discussed on the alternate Tuesday meeting.

Lab Resources and Utilization

Reference Architecture from 5G Cloud Native Network Demo

- Need lab architecture diagram - Yogen to provide 1st draft.
- UNH- Faraday cage in place.
 - Understand changes in Kaloom and impacts on UNH
- Kaloom (Montreal) - Kaloom previously ran the UPF and fabric). Faraday cage in place
 - Missing radio parts- SW for RAN. If GenXcomm has this, then much easier to deploy
 - GenXcomm/Kaloom- start software install. Hardik sent HW BOM sent, GenXcomm moving lab
 - Space available. Install once move is completed. No ETA on move completion. Ganesh to advise.
 - Need to look at SDWAN between UNH and Kaloom. Possible IP addressing will change.
 - Lab access - email Ganesh
 - 3rd party UPF not compatible with Magma - Hardik and Ganesh to discuss
- Wavelabs (India)-
 - Can host Magma and RAN
- Potential for Rancher implementation, in addition to Red Hat (Haseem Ahmed)
 - <https://www.openlogic.com/blog/rancher-vs-openshift>
 - What are the benefits of Rancher?
- Test with Rebaca ABot. Louis/Amar/Brandon will frame request to Rebaca (Samir). Wavelabs working with Rebaca and testing Magma with ABot.

Magma/ONAP integration –

- ONAP/Magma 1.6 working!
 - ONAP Istanbul with Magma orchestrator and AGW
 - Details steps on documentation available. Create Phase 1A (1.6)
 - Any other Artifact/colateral can be provided for this integration?
- ONAP/Magma 1.7
 - 5G is enabled in 1.7
 - Yogen -
 - There are helm charts for 1.7. Will check quality of charts
 - AGW is containerized in 1.7 (alpha).

ORAN SMO -

- GenXcomm ORAN- Hardik provide detail on next call. Include ORAN Alliance R2 enhancements

Notes:

Agenda items for May 10 off-week meeting

- ORAN SMO options
- 3GPP use cases
- ORAN Alliance R2 enhancements
- Test with Rebaca ABot. Louis/Amar/Brandon will frame request to Rebaca (Samir). Wavelabs working with Rebaca and testing Magma with ABot.
- 5G SBP Use Case Advisory Group- setup call within that group in May.

Reference:

Workstreams

- ONAP/Magma Integration #1

- 08 Mar 2022 - CBA and Helm repos. Louis/Yogen need to unstick check-in issue.
- 22 Feb 2022 - Ran out of time for update
- 08 Feb 2022 Yogendra: Working on a Helm chart issue by splitting them up. Access gateway. Small infra changes. We'll them be taking up the Magma orchestrator. Is there any specific help from Magma needed (Suresh)? Yes, that would be a great help (orchestrator charts). Suresh and Yogendra to synch offline. Helm chart fixes will require namespace changes (the ideal path). There is also a workaround to force all namespaces to be the same. The community agrees this is not the ideal long-term solution. It was requested that the Magma community, led by Suresh (Wavelabs) work with Yogen to package the Helm charts with namespace corrections as the long-term solution. Suresh to consult with Magma community if this will lead to any conflicts with Magma namespace as it exists today.
- 22 Mar 2022 - Update from Aarna: The action item is to try workaround in Helm charts on ONAP Istanbul release. We have been facing challenges with ONAP (I release) deployment. On one ONAP deployment on the UNH server where we managed to deploy, the ONAP portal is extremely slow, and takes few minutes to respond. We are trying to install on another server but were unable to allocate new servers due to issues with UNH LaaS setup. These are finally resolved, and we are able to allocate a new server on which we will restart ONAP deployment, and then the workaround to deploy Magma with modified Helm charts.
- ONAP/Magma Topic: #2
 - 22 Mar 2022 Kader - have servers and simulators. Waiting on 5G radio.
 - 08 Mar 2022
 - 22 Feb 2022 - Ran out of time for update
 - 08 Feb 2022 Wavelabs + Rebaca making good progress (in Wavelabs lab) on integration. Before Magma 1.7 come out, we'd like to replicate this in the community labs (by cloning). If using Wavelabs for community use, need to address some issues (e.g. jump host set up as a trusted host). Can a jump host be set up at Kaloom and/or UNH? Hanen/Suresh/Amar looking into it. Option may be to connect the labs. Reference- UNH lab is used for 5G resources (Amar).
- ONAP/ORAN -SMO Framework workstream
 - Martin- weekly meeting in place on SMO Framework packages. What ONAP group is involved? <https://wiki.onap.org/x/DgmsBw>
 - The team is on the way to turn the "ONAP based SMO package" including O-RAN-SC artifacts like 'Non-RT-RIC into a broader package, which includes CNFs like Near-RT-RIC and 5G Core(?)
 - Current feature set [available](#):
 - SMO-Package
 - from ONAP: O1-Controller (SDN-R), VES-Collector, Message-Router (DMaaP), A1-Controller, Policy
 - from O-RAN-SC: Non-RT-RIC, hello-world rApp, Topology-service
 - simulated RAN-Package (O-DUs, O-RUs)
 - automated end-to-end O1 (and OFHM) closed loop tests
 - [Documentation](#)
 - Please see [demo recording](#) (start a 10min)
 - on the roadmap
 - add Near-RT-RICs
 - add 5G Core(s)
 - deployment of xApps
 - develop and add more automated end-to-end test cases
 - add traffic analytics tool (e.g. Wireshark)
 - Tracy- proposal to show SMO Framework demo to show capabilities
- ORAN/Anuket workstream
- 5G RAN:
 - 22 Feb 2022 What workstreams can begin now that GenXcomm is onboard?
 - 08 Feb 2022 Need to check in with GennXcom and determine RAN side of 5G SBP (CU/DU). Catherine suggestion: Bring this to the ORAN-SC community (Tracy + Martin). LF Staff to make connection.

Action Items (open)

- LJ Illuzzi Roadmap refresh
- Tracy Van Brakle extend invitation to other operator members of ORAN (i.e. Verizon)
- Heather Kirksey Reach out to outreach committee on Magma Slack #magma-outreach-committee to discuss joint marketing opportunities
- Kader Khan Suresh Krishnan Create requirements document capturing ONAP requirements for Magma (as discussed on 03/08)
- Hardik Jain dedicated resource from GenXcomm to work 5G SBP
- Tracy Van Brakle Any link to Multi-Operator RAN from Dec 2021? Referenced on a previous call.
- Alex Stancu Help with ORAN implementation
- Martin Skorupski can add detail and next steps for SMO Framework

Action Items (completed)

- LJ Illuzzi- SMO Framework packages. What ONAP group is involved?
- LJ Illuzzi Create wiki to look at the various use cases among communities.
- Martin Skorupski start putting together use cases among open source communities. Starting point --> ORAN Alignment
- Amar Kapadia Will update wiki on roadmap