Schedule (DRAFT)

	2020 Aug	Sep	Oct	Nov	Dec	2021 Jan	Feb

Org/Govern
- TSC Composition/Org...
- Charter Approved
- Begin elections

Ops/TSC
- Tooling & TSC Assessments
- Wiki, Jira, Standup
- Workflow integr...

Marketing
- New Identity/Br...
- Website, value prop comple...
- Press Plan

ONES   LFN GB (10/20)   New Entity Begins